C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:VACUUM:GILL -X4627,Page-4164/// Add’| Contact:MAPES-X2841,Pager 4277///HSEUH-X7505

FOR MAINTENANCE PERIOD: (DATE)

SUMMER 2004 DATE SUBMITTED:

SHEET _1 _ OF 5 (sofarl)

J 'V'Rﬁ‘fg'xgs()eg' TIME Dlpsga%ﬁ"oENs JOB DESCRIPTION, RESPONSIBLE PERSON COMMENTS: BETSXE\QEY

@) AREA’WHERE PERIOD TO OTHERS: & GROUP DOING THE WORK S eIeHLEIH Ol ATTACHED

B O REQUIRED | "0 3 | e (cRouPe& TASK) v RWP#

BELOW) POSSIBLE DELAYS &
# DONE: START/END (MAJOR SYSTEM - JOB DESCRIPTION - RESPONSIBLE PERSON/GROUP) | g0y’ E CHANGES, .
DATES C =COMPLETED, RS=RESCHEDULE, IDK =| DON'T KNOW, IP=IN
PROCESS, CAN = CANCELLED, * = LATE ADDITION

1 AGS/F CAN Replace F-10 SEPTUM Rwp reqg.
2 AGS/HI Check / replace H-20 ion pump? H-20 ion pump cable? (with item #3) DL/JB Rwp req.
3 AGS/ HI Remove H—.20 Septl-Jm from glrd.er for inspection (W|th |tem- #2) JB RWp req

(install straight section temporarily & restore vacuum integrity)
. Vacuum valve plc upgrade .... Includes replacing al valve solenoidsin | LS/DZ/DL/MC/+
4 2?0?;1;%_'&10 May - Sept ring (RWP required for ring work only) Rwpreq
5 AGS/AB Remove Inj. Harp and BCM from A-20 & install at A-15 RWp req
6 AGS/AB Remove Flying Wire and sector valves from A-20 & x-port to storage RWp req
7 AGS/AB Install straight section if Cold Snake is not ready RWp req
8 AGS/AB Install new Cold Snake at A-20 RWp req
9 AGS/BC Install new BLIP interlock x-fmr at B-15 RWp req
’ I) tl
10 AGS/ C5-E15 IPM’s ... replace motors? Replace servo’s? RWP req
1 | Acs/LA ReplaceL-20flag Rwp req
12 AGS R.epl ace nine #13 Sextupole magnets & re-use beam pipe JB/+ RWp req
(list of sextupolesto follow)
A10/E18/H10 Clear outstanding ion pump power supply problems (DNA's, etc.) LS/Dz/DL

13




C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP:VACUUM:GILL -X4627,Page-4164/// Add’| Contact:MAPES-X2841,Pager 4277///HSEUH-X7505

FOR MAINTENANCE PERIOD: (DATE) _Summer 2004

DATE SUBMITTED:

SHEET 2 OF 5(sofar!)
MACHINE (eg., POSSIBLE . HP SURVEY

J RHIC, AGS) & TIME SE T JOB DESCRIPTION, RESPONSIBLE PERSON COAI\D/IDM EI;IF:I'E.T e prid

@) AREA WHERE PERIOD TO OTHERS: & GROUP DOING THE WORK 9. SUIRRD ATTACHED

B REQUIRED fleg, SEE e (GROUP & TASK) v RWP#

WORK ISTO BE BELOW) POSSIBLE DELAYS &
# DONE: START/END (MAJOR SYSTEM - JOB DESCRIPTION - RESPONSIBLE PERSON/GROUP) | o =Pl el (e
DATES C = COMPLETED, RS=RESCHEDULE, IDK =| DON'T KNOW, IP=IN T
PROCESS, CAN = CANCELLED, * =LATE ADDITION

14 | 1p2 May -June NEG-SS pipes, NEG-Al sleeves, bake
15 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
16 Yo-1 June - July Install NEG pipes, new IPM MCP, bake

July - August o .

17 Bo-2 Schottky repair, install NEG pipes, new IPM MCP, bake
18 | vi2 July - August Schottky repair, install NEG pipes, bake
19 P-4 NEG pipes, remove shunt, bake
20 Yo04-1 Coat, replace Acc. Cav. windows
21 Yo04-2 Replace 3.2 Stor. Cav. window
22 Yo4-3 Install / Bake SCK, Install NEG pipes?
23 Bi4-1 Coat, replace Acc. Cav. windows
24 Bi4-2 Replace SC FMD
25 Bi-5 Insert G5 triplet probes, NEG pipes/ bake
26 Yo-5 Insert G5 triplet probes, NEG pipes/ bake
27 Yi-6 Install NEG pipes/ bake/ V collimator installation???

28

RESERVED ... FOR ... LAST ... MINUTE ... ADDITION




C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP:VACUUM:GILL -X4627,Page-4164/// Add’| Contact:MAPES-X2841,Pager 4277///HSEUH-X7505

FOR MAINTENANCE PERIOD: (DATE) _Summer 2004

DATE SUBMITTED:

SHEET _3 OF 5(sofar!)

MACHINE (eg., POSSIBLE . HP SURVEY
J | MacHINE (e TIME | ,fo%es | JOB DESCRIPTION, RESPONSIBLE PERSON COMMENTS: | b2
O | soenwione PERIOD | TooTHers & GROUP DOING THE WORK eg, ATTACHED
B REQUIRED fleg, SEE e (GROUP & TASK) v RWP#
WORK ISTO BE BEL OW) POSSIBLE DELAYS &
# DONE: START/END (MAJOR SYSTEM - JOB DESCRIPTION - RESPONSIBLE PERSON/GROUP) | o~ =20 P2 Ai s
DATES C=COMPLETED, RS=RESCHEDULE, IDK =1 DON'T KNOW, IP=IN ’
PROCESS, CAN = CANCELLED, * =LATE ADDITION
29 |1P-6 May — October NEG-SS pipes, bake
30 | Bo-7 Sept - October Install NEG pipes/ bake
31 | Yo8 Sept - October Install NEG pipes / bake
2 | Bi8 June - Jly Bake collimators, install NEG pipes??
a3 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
34 | Yo9 May - July Dump kicker repair, install NEG pipes, / bake
35 | Bi-9 Jly - August Install NEG pipes / bake
36 Bo-10 September Vertical collimator(?)
37 | 1p-10 May — Sept NEG — Be pipes, NEG-SS pipes, bake
38 | vi-11 Sept - October Modify SCU, bake, NEG pipes?2??
39 | IP-12 May - June Install NEG pipes, remove jet (?), bake
Note: when removing kapton solenoid wire for NEG pipes, save the kapton wire for future use.
40 | RING/IP-10 Restore solenoids/ NEW SOLENOIDS AT IP-10




C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP:VACUUM:GILL -X4627,Page-4164/// Add’| Contact:MAPES-X2841,Pager 4277///HSEUH-X7505

FOR MAINTENANCE PERIOD: (DATE) _Summer 2004

DATE SUBMITTED:

SHEET _ 4 OF 5 (sofar!)
MACHINE (eg., POSSIBLE . HP SURVEY
J RHIC, AGS) & TIME SE T JOB DESCRIPTION, RESPONSIBLE PERSON COAI\D/IDI’\ﬂ EI;IF:I'E.T e prid
@) AREA WHERE PERIOD TO OTHERS: & GROUP DOING THE WORK 9. SUIRRD ATTACHED
B REQUIRED fleg, SEE e (GROUP & TASK) v RWP#
WORK ISTO BE BELOW) POSSIBLE DELAYS &
# DONE: START/END (MAJOR SYSTEM - JOB DESCRIPTION - RESPONSIBLE PERSON/GROUP) | o =Pl el (e
DATES C = COMPLETED, RS=RESCHEDULE, IDK =| DON'T KNOW, IP=IN T
PROCESS, CAN = CANCELLED, * = LATE ADDITION
41 | Yo-9(Q7-Q8) Insulating Repair snake He leaks (5e-2 range)
42 Bi-5 (Q14 end) Insulating Repair Heleaks (2e-3 range)
43 6:00 Y ValveBox | Insulating Repair Heleaks between valves 6736 & 6740 (2e-3 range)
44 G5triplet Insulating Vibration & roll study
45 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
46 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
47 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
48 RHIC tmp’s Perform maintenance
49 RHIC ccg's Maintenance / replace?
50 RHIC ppa's Maintenance / replace?
51 RHIC valve Install new air dryers?
airline

52 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
53 ATRline/ X-4& 5 Replace X4-sv ... vent X-4 & X-5
54 ATRIline/U 1 Replace current x-fmr at UFX1 Rwp req
55 ATRline/ U2 Replace flag drive unit at UFX2 Rwp req




C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:VACUUM:GILL -X4627,Page-4164/// Add’| Contact:MAPES-X2841,Pager 4277///HSEUH-X7505

FOR MAINTENANCE PERIOD: (DATE) _Summer 2004 DATE SUBMITTED:
SHEET _ 5 OF 5 (sofar!)
MACHINE (eg., POSSIBLE . HP SURVEY
J RHIC, AGS) & TIME e JOB DESCRIPTION, RESPONSIBL E PERSON C(?AI\E{IDI‘\ﬂSEIQII;I(;E.T e prid
@) AREA WHERE PERIOD TO OTHERS: & GROUP DOING THE WORK &g. ATTACHED
B REQUIRED L (GrROUP& TASK) N RwWP#
WORK ISTO BE BELOW) POSSIBLE DELAYS &
# DONE: START/END (MAJOR SYSTEM - JOB DESCRIPTION - RESPONSIBLE PERSON/GROUP) | o =Pl el (e
DATES C = COMPLETED, RS=RESCHEDULE, IDK =1 DON'T KNOW, IP=IN T
PROCESS, CAN = CANCELLED, * = LATE ADDITION
56 | BOOSTER/BTA August BTA foil drive sector valve installation. bake Rwp reg.
57 BOOSTER/E July Replace E-7 magnet / bake VU Rwp req.
58 BOOSTER /B July Electrically isolate B-6 collimator (possibly may not need to vent) Rwp req
59 BOOSTER August Final continuity check and connect remainder of i.g. collector cables JS Rwp reg
60 HITL May Swap out harp in HITL sector 29 .... Change bellows?? bake VU/JS/+ Rwp reg.
61 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
62 BLIP1 June Replace the two “B” ion pumps Rwp reg.
63 BLIP1 June Wrap graphite filled beam pipe with heater tapes and bake (?) Rwp req
64 BLIP 2 Possibly replace window in wall at end of line Rwp req
65 RESERVED ... FOR ... LAST ... MINUTE ... ADDITION
66 REF Restore vacuum integrity for upcoming run Rwp req
67
68
69

70






